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INSIDE LINCOLN MONTHLY UPDATES 

Looking Back 

(These items occurred prior to June 12, 2020) 
 

Recruitment and Selection: 

Position - Regular Status 

Public Safety Dispatcher I/II Continuously Accepting Applications  

Reserve Police Officer Continuously Accepting Applications 

Reserve Firefighter Continuously Accepting Applications 

Refuse Truck Driver  Continuously Accepting Applications  

Police Officer  Continuously Accepting Applications  

Economic Development Manager  Accepting Applications 

 

Peaceful Protest: Upwards of 150 peaceful demonstrators gathered at Lincoln Boulevard and 5th Street on 

June 3rd. The Police Department worked behind the scenes to ensure their safety and to prepare for any 

potential non-peaceful attendees (which did not happen). 

 

Airport Fire: The Fire Department battled a 53 acre fire near the airport on June 4th. 

 

Capital Improvement Projects: All Capital Improvement Projects will be updated on the attached CIPTracker 

Report on at least a monthly basis. Individual Inside Lincoln updates will only be provided for a select group of 

high-profile projects as needed. 

 

CIP Tracker and its associated map are available on the City’s website at the following location: 

http://www.lincolnca.gov/city-hall/departments-divisions/engineering/cip-projects 

http://www.lincolnca.gov/city-hall/departments-divisions/engineering/cip-projects
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Small Cell Wireless Policy: The Community Development Department is still accepting public input regarding 

the small cell wireless policy the City is considering. Public comments may be directed to Jim Bermudez, 

Planning Manager, at Jim.bermudez@lincolnca.gov or 916.434.2483 no later than June 30, 2020.   

 

Community Development Activity Map: The Community Development Department has been diligently 

working behind the scenes on creating an online development activity map. The City of Lincoln will use 

Geographic Information System (GIS) technology to provide an online map that will allow the capability to 

research properties within the City and view associated entitlement applications. The program is currently in 

beta test but will soon be finalized and ready to share with the community. 

 

_______________________________________________________________ 

Looking Forward 

(These items occur after June 12, 2020) 
 

 

New Police Officer: The Police Department is hiring a new Police Officer effective Monday, June 15th, filling 

a current vacancy. 

Amendment to the Lincoln Municipal Code- Title 18 Alcohol Sales: In response to the current actions 

surrounding the coronavirus disease (COVID-19) pandemic, City staff has taken a proactive approach by 

reevaluating various code provisions that would eliminate impediments for commercial endeavors. An example 

of this is the sales of alcoholic beverages. The Municipal Code Title 18 requires that all uses involving the sale 

or consumption of alcohol to secure a Conditional Use Permit (CUP). The entitlement process for a CUP can 

take up to eight (8) weeks for a business owner to obtain approval from the City, this time frame does not take 

into account the time the applicant will spend with the California Department of Alcoholic Beverage Control. 

Thus, staff proposes to amend the code to allow restaurant businesses that want to sell beer and wine be allowed 

to operate as a permitted use rather than a conditional use. Staff will present this request to the Planning 

Commission on June 17th at 6:00 pm. 

PCWA Metering Station: Installation of the fiber optic innerduct and cable is nearly complete. PCWA staff, 

manufactures representatives and technical consultants will be conducting Instrumentation/Operations check-

out and testing of the SCADA, controls and communications at the site the week of June 15th. Remaining 

contract work includes fencing, site paving, and final SCADA electrical controls which can’t be fully tested 

until the associated Tank #3 project is ready to accept water sometime in late June. 

5 MG Water Tank at Verdera North: The tank is substantially complete, and curing is complete. Landscape 

irrigation work is complete and mitigation tree planting has begun. Remaining work includes installation of 

ladder and hatches for the Tank, a 36-inch meter, installation of the 36-inch altitude valve, testing and 

disinfection of the tank and 36-inch piping, fiber optic cabling, SCADA integration, fencing and paving. Filling 

of the tank is currently scheduled to start in late June with final completion of the tank in August. 
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First Street Roadway Rehabilitation:  The contractor has begun the street rehabilitation portion of the project 

this week and will continue for the next three weeks until the end of June.  Road closures for the area will be in 

place for the next three weeks while the contractor is working.   

 

   

 

 

East Side Sewer, Water and Street Rehabilitation: Staff has been working with the contractor to resolve a 

conflict with the layout of the curb ramps at E 8th Street and South Herold. With this conflict now resolved, the 

contractor is scheduled to begin the removal and replacement of the concrete sidewalk, curb & gutter and curb 

ramps next week. Concrete replacement will take approximately two weeks and the road rehabilitation will 

begin as soon as the concrete work is complete. 
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Lincoln Boulevard Pavement Rehabilitation: This project is nearly completed with the bridge joints being the 

only major item remaining.  It is anticipated the contractor will be completed with the project by the end of 

June.   

 

 

Silverspur Lift Station Replacement: The contractor has completed the installation of the two new sewer 

manholes and the 42-inch emergency storage system for the lift station. The poured in place manholes will 

reach the 28-day cure next week, at which time the contractor will place the interior epoxy coating in both 

manholes. The electrical control panel has been ordered and is currently anticipated to ship mid-June. Once the 

electrical control panel is received, the contractor will begin the wet-well upgrades. 

McBean Stadium Shade Covering Project: This project is nearing completion.  It has had a few delays due to 

product delivery interruptions; however, it will be substantially completed by June 16th; with punch list items 
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remaining.  Below is a photo of the 1st base side bleachers. 

 

Sewer Hot Spots Repairs: The contractor is currently working on the sewer main replacement on First Street 

between D Street and Ina Way. Several unforeseen conflicts were encountered during construction, including a 

deteriorated storm drain main, unknown abandoned utilities, and a leaking water main. While these unforeseen 

conflicts have increased the scope and duration of work at this location, the contractor has diligently proceeded 

with the execution of the work. Approximately 140 lineal feet of water main was replaced to not only repair the 

leak that was discovered but to also improve the City’s control of the water system with new valving. The 

replacement of the sewer main itself is anticipated to be complete by the end of the week, and the deteriorated 

storm drain main will be repaired the following week. The contractor will then move to the E 12th Street 

location to replace approximately 115 lineal feet of 15-inch sewer main.  
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Development: 
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12 Bridges Village 10: Developer has reached substantial completion of Phase 1, which connects Ridgecrest 

Drive to Eastridge Drive. There are minor punchlist items remaining. Model and production homes are under 

construction.  

Developer anticipates that Phase 2 is to start wet utility construction in late June. 

Education Foundation: Contractor is working on the sewer pump station and minor punch list items. Both 

model and production homes are under construction. 

Turkey Creek: Contractor is working on the roadway widening of eastbound HWY 193. Anticipate westbound 

widening will be constructed in late June and July.  

Offsite utility construction includes extension of the water main from the Golf Course entrance to the project 

site along HWY 193. 

Onsite work includes roadway and pedestrian improvements within Phase 1A and 3A. Anticipate complet ion of 

these phases in late summer of 2020 at which point home construction will commence.  

Independence: Contractor has completed wet utilities within Unit 1 and Phase 1 Infrastructure. Roadway and 

pedestrian improvements to follow. Additionally, the sewer pump station is under construction which serves the 

entire Independence Project. 

Street 7 Bridge is under construction, with CIDH piling to be completed in mid-June, construction of abutments 

to follow. 

Lincoln 16: Contractor currently working on roadway improvements along N Street, 6th Street and O Street. 

All utilities are complete. Home construction underway on the 8 lots along O Street. Slurry seal and punch list 

to follow roadway repairs. 

Village 1 Phase 1: Epic 3 – Contractor is testing and repairing sewer lines if necessary. Waterline testing is 

underway. Roadway subgrade has been completed. Anticipate paving roadways in late July, with model homes 

to follow.  

Enclave – Contractor is grading the street and sidewalk areas. A small street was transferred from Walkup 

Ranch to Enclave and the contractor is working on wet utilities in this area. Anticipate paving in August.  

Walkup Ranch – import material and mass grading for residential lots and Recreation Center.   

Ferrari Ranch Road – Contractor is working on the sewer line that runs north along Ferrari Ranch Road.  

HWY 193 Improvements – Contractor currently working on wet utility installations from Ferrari to connection 

with Epic and Enclave. Joint trench work is substantially complete. 

Lakeside 6 Phase 7&8: Currently working on lighting and landscape. Roadway and utility improvements 

substantially complete. 
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John Adams Academy: Contractor is working on offsite improvements, including sidewalk construction along 

Bella Breeze Drive, Dresden Drive and Galewind Drive.  

Meadowlands: Contractor currently installing onsite sewer infrastructure. Anticipate 9th Street improvements 

will begin in late June or July.  

______________________________________________________ 

Ongoing and Upcoming Events 
 

 

Council Meeting (Regular)        All 

Tuesday, June 23, 2020 

6:00 PM 

Teleconference  

 

Placer MVCD              Gilbert 

Monday, June 15, 2020 

4:30 PM 

Teleconference 

 

DLA/City/Chamber         Karleskint/Gilbert 

Monday, June 15, 2020 

2:00 PM  

Zoom Meeting 

 


